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345 Burma Road Status of Construction

Caltrans Field Office SFOBB - Seismic Replacement Project

Oakland, CA 94607 Week Ending JULY 11", 2003
aklan eek Ending
SKYWAY (04-012024) Resident Engineer: Doug Coe
Time Elapsed — 36% Est. Date of Completion — Spring 2006 http://www.newbaybridge.org
Complete — 22% Project Cost: 1,043M http://www.dot.ca.gov/dist4/sfobbbulletin.htm
http://biomitigation.org/
THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week | Total to Date | Project Total | Percent Complete
FOUNDATIONS
Footing Boxes Set in-place 0 6 28 21.43%
Piles Driven 3 38 160 23.75%
Pile-head to Footing Box Connections 0 30 1280 2.34%
PRECAST YARD
Panels Poured 3 48 876 5.48%
Segments Poured 2 15 452 3.32%

= Pier table mock-up — Lay out Deck steel

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions
FOUNDATIONS
= Pier 16E — Pour concrete in box and annular space
Pier 15E — Continue welding pile-head connection plates
Pier 14E — Start welding pile-head connection plates
Pier 13E — Start cutting slots for pile-head
Pier 12E — Continue clean up
=  Footing Boxes for Piers 10E and 9E are estimated to arrive July 20, 2003, from Texas
PRECAST YARD (Stockton)
= (Cast five panels next week
= (Cast two segments next week
= Hinge bed — Pieces continue assembly
OTHER
= Pier table mock-up — Begin placing deck steel
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Caltrans Field Office
345 Burma Road
Oakland, CA 94607

YBI SUBSTATION (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed — 19% Est. Date of Completion — Summer 2004
Complete — 7% Project Cost: 5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= Begin overhead electrical relocation at building site
=  Continue drill and bond dowels for north side collars
= Begin electrical utility relocation in tunnel (CCO #10)
=  Complete rebar and forms for on-ramp approach seat extender

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
=  Continue to relocate overhead utilities adjacent to building pad
= Begin excavating building pad and around collars
=  Continue electrical utility relocation in tunnel (CCO #10)
= Complete drill and bound dowels and start placing rebar for collars

W2 (12-0120C4) Structure Representative: Leonard Fiji
Time Elapsed — 4% Est. Date of Completion — May 2004
Complete — 1% Project Cost: 256M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
=  Excavation using an excavator to an average depth of 5 ft.
= Begin drilling operation in preparation for blasting
= Demolished existing retaining wall at W2W and sloped the sides

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= Continue drilling and conduct trial blast
= No structure work scheduled

COMPLETED PROJECTS
GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
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